Dock 3 weekly meeting - 3 November 2026

Attendees: Demo PM, Demo member, Lena Hoffmann (plant), Pieter de Vries (supplier)

Discussion

The floor survey is done. Anchor work will run a week later than planned because of the levelling screed. PLC programming starts on time but the software vendor needs an extra week to finish.

Decisions

Move Prepare floor and anchors to 18 Dec 2026.
Move PLC programming to 15 Jan 2027.

Actions

Action: Book mobile crane for conveyor unloading by 11 Dec 2026
Action: Order anchor bolts and chemical anchors by 6 Nov 2026
Action: Send safety plan to the plant EHS officer by 13 Nov 2026

Next meeting: 10 November 2026